ID	A	Task Mode	Task Name	Duration	Start	Finish	Resource Names	w	_T	_	c	May 20	6, '19 M
1	Ť	*	desain dan siapkan template	2 days	Sun 5/26/19	Mon 5/27/19	Ryan	V		<u> </u>		3	IVI
2	•	*	menselaraskan projek di github	1 day	Sun 5/26/19	Sun 5/26/19	Ryan,Bagus						Rya
3		*	rancang database dan analisa	4 days	Tue 5/28/19	Fri 5/31/19	Bagus						
4	•	*	desain tampilan dasar sistem, login, data master dan hasil analisa	3 days	Sat 6/1/19	Tue 6/4/19	Ryan						
5	•	*	menselaraskan projek di github	1 day	Tue 6/4/19	Tue 6/4/19	Bagus,Ryan						
6		*	implementasi modul utama	4 days	Wed 6/12/19	Mon 6/17/19	Bagus,Ryan						
7		*	menselaraskan projek di github	1 day	Tue 6/18/19	Tue 6/18/19	Bagus,Ryan						
8		*	uji coba dan analisa ulang	2 days	Wed 6/19/19	Thu 6/20/19	Bagus,Ryan						





